STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
MICHAEL F. EASLEY LYNDO TIPPETT

GOVERNOR SECRETARY

March 8, 2005

Addendum No. 1

RE: Contract ID: C201114
WRS # 34357.3.6
F. A. # STP-64(79)
Cherokee County (R-977A)
US 64 from US 19/74 and 129 in Murphy
to East of NC 141 in Peachtree

March 15, 2005 Letting
To Whom It May Concern:

Reference is made to the plans and proposal form recently furnished to you on this
project.

The foliewing revisions have been made to the plans:

Sheet No. 3-Q in the Roadway plans has been revised. Please void Sheet No. 3-Q in your
plans and staple the Revised Sheet No. 3-Q thereto. .

Sheet No. 2 in the Roadway Subsurface plans has been revised. Please void Sheet No. 2
in your plans and staple the Revised Sheet No. 2 thereto..

Sheet No. 3B in the Roadway Subsurface plans has been revised. Please void Sheet
No. 3B in vour plans and staple Revised Sheet No. 3B and new Sheet No. 3C thereto.

The following revisions have been made to the proposal form:

On Page No. 1, under the project special provision entitled “Contract Time and
Liquidated Damages” the completion date has been revised. Please void Page No. 1 in
your proposal and staple the Revised Page No. 1 thereto.

On Page Nos 2 thru 6, the project special provision entitled “Critical Path Method
Project Schedule” has been deleted. Also, on Page Nos. 2 thru 5, the project special
prov151on entitied “Bid Documentation” has been added. Please void Page No 2thru 6
in your proposal and staple the Revised Page Nos. 2 thru 6 thereto.

MAILING ADDRESS: TELEPHONE: 919-250-4124 LOCATION:
NC DEPARTMENT OF TRANSPORTATION FAX: 919-250-4127 CENTURY CENTER COMPLEX
CONTRACTS & PROPOSALS BUILDING B - ENTRANCE B 15

1591 MaIL SERVICE CENTER WEBSITE: WWW.DOH.DOT.STATE.NC.US 1020 BIRCH RIDGE DRIVE
RALEIGH NC 27699-1591 RALEIGH NC
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On Page No. 7, the project special provision entitled “Schedule of Estimated Completion
Progress” has been revised. Please void Page No. 7 in your proposal and staple the
Revised Page No. 7 thereto.

On Page No. 91, the project special provision entitled “Utility Coordinator” is being
added. Please void Page No. 91 in your proposal and staple the Revised Page No. 91
thereto.

On Page Nos. 101 and 102, the project special provisions entitled “Utilities By Others”
have been revised. Please void Page Nos. 101 and 102 in your proposal and staple the
Revised Page Nos. 101 and 102 thereto.

New Page Nos. 229A and 229B, which were inadvertently omitted, are being added to
the structure special provision entitled “Pin Rocker Bearings”. Please staple new Page
Nos. 229A and 229B after Page No. 229 in your proposal.

The Table of Contents has been revised to reflect the above mentioned changes. Please
void the Table of Contents in your proposal and staple the revised Table of Contents
thereto.

On Page No. 1 of the item sheets, Line Item “3-0000900000-N-SP Critical Path Method
Schedule” is hereby deleted.

On Page No. 14 of the item sheets a new pay item has been added. By copy of this
addendum the following pay item is hereby added: “286-0000900000-N-SP Utility
Coordinator (Quantity = Lump Sum)”.

The Expedite file has been updated to reflect these revisions. Please download the
Expedite addendum file and follow the instructions for applying the addendum. Bid
Express will not accept your bid unless the addendum has been applied.

Singerely,
P /
R. A. Garris, PE
Contract Officer
RAG/jag/blj
Attachments
cc: Mr. W. S. Varnedoe, PE. Mr. Mark Staley (2)
Mr. S. D. DeWitt, PE Mr. Aydren Flowers
Mr. E. C. Powell, PE Mr. R. E. Davenport, Jr., PE
Mr. J. B. Setzer, PE Ms. Marsha Byrd
Mrs. D. M. Barbour, PE Ms. Taylor Mishoe
Mr. Art McMillan, PE Project File (2)

Mr. J. V. Barbour, PE
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1
PROJECT SPECIAL PROVISIONS
General 7-1-95
SP1G01
CONTRACT TIME AND LIQUIDATED DAMAGES: 07-20-99

The date of availability for this contract is May 2, 2005, except that work in jurisdictional waters
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the
Contractor is held as stipulated in the permits contained elsewhere in this proposal. This delay in
availability has been considered in determining the contract time for this project.

The completion date for this contract is September 1, 2009.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times stated in the contract.
Should an observation period extend beyond the final completion date, the acceptable
completion of the observation period shall be a part of the work covered by the performance and
payment bonds.

The liquidated damages for this contract are Two Thousand Eight Hundred Dollars ($2,800.00)
per calendar day.
SP1G04

INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES NUMBER 1:

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for lane closures and restoring traffic to a two-lane, two-way traffic
pattern. The Contractor shall not close or narrow a lane of traffic on US 64 during the following
time restrictions:

Monday through Friday

6:30 A.M. to 8:00 A. M.
and
4:00 P.M. to 6:30 P.M.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for the lane closures according to the time restrictions
stated above.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the lane closures
according to the time restrictions stated above and restore traffic to a two-lane, two-way traffic
pattern.
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The liquidated damages for this intermediate contract time are Five Hundred Dollars ($500.00)
per hour or any portion thereof.

CONSTRUCTION MORATORIUM:
In-water work is prohibited from February 15 to June 15 in the Hiwassee River.

BID DOCUMENTATION: 1-01-02

General:

The successful Bidder (Contractor) shall submit the original, unaltered bid documentation or a
certified copy of the original, unaltered bid documentation used to prepare the bid for this
contract to the Department. Such documentation shall be placed in escrow with a banking
institution or other bonded document storage facility selected by the Department and preserved
by that institution or facility as specified in the following sections of this provision.

Bid Documentation:

The terms "bid documentation" as used in this provision means all written information, working
papers, computer printouts and diskettes, charts, and all other data compilations which contain or
reflect information, data, and calculations used by the Bidder in the preparation of the bid. The
term "bid documentation" includes, but is not limited to, Contractor equipment rates, Contractor
overhead rates, labor rates, efficiency or productivity factors, arithmetical calculations, and
quotations from subcontractors and material suppliers to the extent that such rates and quotations
were used by the Bidder in formulating and determining the bid. The term "bid documentation"
also includes any manuals, which are standard to the industry used by the Bidder in determining
the bid. Such manuals may be included in the bid documentation by reference. Such reference
shall include the name and date of the publication and the publisher. The term does not include
bid documents provided by the Department for use by the Bidder in bidding on this project.

Submittal of Bid Documentation:

A representative of the Bidder shall deliver the original, unaltered bid documentation or a
certified copy of the original, unaltered bid documentation to the Department, in a container
suitable for sealing, within ten (10) days after the notice of award is received by him. Bid
documentation will be considered a certified copy if the Bidder includes a letter to the
Department from a chief officer of the company stating that the enclosed documentation is an
EXACT copy of the original documentation. The letter must be signed by a chief officer of the
company, have the person’s name and title typed below the signature, and the signature MUST
be notarized at the bottom of the letter. The Department will not execute the contract until the
original, unaltered bid documentation or a certified copy of the original, unaltered bid
documentation has been received by the Department. The container shall be clearly marked "Bid
Documentation" and shall also show on the face of the container the Bidder's name, Bidder's
address, the date of submittal, the Project Number, and the County.
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Affidavit:

In addition to the bid documentation, an affidavit signed under oath by an individual authorized
by the Bidder to execute the bid shall be included. The affidavit shall list each bid document
with sufficient specificity so a comparison may be made between the list and the bid
documentation to ensure that all of the bid documentation listed in the affidavit has been
enclosed. The affidavit shall attest that the affiant has personally examined the bid
documentation, that the affidavit lists all of the documents used by the Bidder to determine the
bid for this project, and that all such bid documentation has been included.

Verification:

Upon delivery of the bid documentation, the Department's Contract Officer and the Bidder's
representative will verify the accuracy and completeness of the bid documentation compared to
the affidavit. Should a discrepancy exist, the Bidder's representative shall immediately furnish
the Department's Contract Officer with any other needed bid documentation. The Department's
Contract Officer upon determining that the bid documentation is complete will, in the presence
of the Bidder's representative, immediately place the complete bid documentation and affidavit
in the container and seal it. Both parties will deliver the sealed container to a banking institution
or other bonded document storage facility selected by the Department for placement in a safety
deposit box, vault, or other secure accommodation.

Duration and Use:

The bid documentation and affidavit shall remain in escrow until sixty (60) calendar days from
the time the Contractor receives the final estimate; or until such time as the Contractor gives
written notice of intent to file a claim, files a written claim, files a written and verified claim, or
initiates litigation against the Department related to the contract; or until authorized in writing by
the Contractor. Upon the giving of written notice of intent to file a claim, filing a written claim,
filing a written and verified claim, or the initiation of litigation by the Contractor against the
Department, or receipt of a letter from the Contractor authorizing release, the Department may
obtain the release and custody of the bid documentation. If the bid documentation remains in
escrow sixty (60) calendar days after the time the Contractor receives the final estimate and the
Contractor has not filed a written claim, filed a written and verified claim, or has not initiated
litigation against the Department related to the contract, the Department shall instruct the
banking institution or other bonded document storage facility to release the sealed container to
the Contractor.
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The Bidder certifies and agrees that the sealed container placed in escrow contains all of the bid
documentation used to determine the bid and that no other bid documentation shall be relevant or
material in litigation over claims brought by the Contractor arising out of this contract.

Failure to Provide Bid Documentation:

The Bidder's failure to provide the original, unaltered bid documentation or a certified copy of
the original, unaltered bid documentation within ten (10) days after the notice of award is
received by him may be just cause for rescinding the award of the contract and may result in the
removal of the Bidder from the Department's list of qualified bidders for a period up to 180 days.
Award may then be made to the next lowest responsible bidder or the work may be readvertised
and constructed under the contract or otherwise, as the Board of Transportation may decide.

Escrow Agreement:

The Bidder will be required to sign an Escrow Agreement within ten (10) days after the notice of
award is received by him. A copy of this Escrow Agreement document will be mailed to the
Bidder with the notice of award for informational purposes. The Bidder and Department will
sign the Escrow Agreement at the time that the bid documentation is delivered to a Banking
Institution or other facility as outlined above. The Bidder's failure to sign the Escrow Agreement
at the time the bid documentation is delivered may be just cause for rescinding the award of the
contract and may result in the removal of the Bidder from the Department's list of qualified
bidders for a period up to 180 days. Award may then be made to the next lowest responsible
bidder or the work may be readvertised and constructed under the contract or otherwise, as the
Board of Transportation may decide.

Confidentiality of Bid Documentation:

The bid documentation and affidavit in escrow are, and will remain, the property of the Bidder.
The Department has no interest in, or right to, the bid documentation and affidavit other than to
verify the contents and legibility of the bid documentation unless the Contractor gives written
notice of intent to file a claim, files a written claim, files a written and verified claim, or initiates
litigation against the Department. In the event of such written notice of intent to file a claim,
filing of a written claim, filing a written and verified claim, or initiation of litigation against the
Department, or receipt of a letter from the Contractor authorizing release, the bid documentation
and affidavit may become the property of the Department for use in considering any claim or in
litigation as the Department may deem appropriate.
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Any portion or portions of the bid documentation designated by the Bidder as a "trade secret" at
the time the bid documentation is delivered to the Department's Contract Officer shall be
protected from disclosure as provided by G.S. 132-1.2.

Cost and Escrow Instructions:

The cost of the escrow will be borne by the Department. The Department will provide escrow
instructions to the banking institution or other bonded document storage facility consistent with
this provision.

Payment:

There will be no separate payment for all costs of compilation of the data, container, or
verification of the bid documentation. Payment at the various contract unit or lump sum prices

in the contract will be full compensation for all such costs.
SP1G142
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SAFETY INDEX RATING: 6-18-02

Revise the 2002 Standard Specifications as follows:

Page 1-10, Article 102-2

Before the last paragraph on this page, add the following paragraph:

"All subcontractors performing work for the Department shall have received a passing grade on
the Safety Index Rating form, in accordance with Article 102-2, prior to beginning work.

Subcontractors can request the Safety Index Rating form from the State Contractual Services

Engineer."
SP1G14

DELAY IN RIGHT OF ENTRY: 07-01-95

The Contractor will not be allowed right of entry to the parcels listed below before
August 31, 2005 unless otherwise permitted by the Engineer.

Parcel No. Property Owner
2 TVA
SP1G22
MAJOR CONTRACT ITEMS: 2-19-02¢

The following listed items are the major contract items for this contract (See Articles 101-54 and
104-5 of the Standard Specifications):

Line # Description
7 Unclassified Excavation
SP1G28
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SPECIALTY ITEMS: b 7 7-1-95

Items listed below will be the specialty items for this contract (See Article 108-6 of the Standard
Specifications).

Line # Description
121 thru 130 Guardrail Items
131 thru 138 Fencing Items
153 thru 156 Long-Life Pavement Markings

160 Pavement Markers
163 thru 186 Utility Construction Items
187 thru 217 Erosion Control Items
218 thru 219 Reforestation Items
220 thru 238 Signal Items
246 thru 253 Drilled Piers
SP1G37
FUEL PRICE ADJUSTMENT: 2-19-02,,

Fuel Price Adjustment for items of work listed below will be made in accordance with Section
109-8 of the Standard Specifications.

The base index price for DIESEL #2 FUEL is $0.361 per liter.

The selected item(s) of work and the fuel factor used in calculating adjustments to be made are
as follows:

Line # Description Units Fuel Usage Factor
Diesel
7 Unclassified Excavation L/CM. 1.44
SP1G46
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 07-20-04

The Contractor's attention is directed to the Standard Special Provision entitled "Availability Of
Funds Termination Of Contracts" included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year
2005 (07/01/04 — 06/30/05)
2006 (07/01/05 — 06/30/06)
2007 (07/01/06 — 06/30/07)
2008 (07/01/07 — 06/30/08)
2009 (07/01/08 — 06/30/09)
2010 (07/01/09 — 06/30/10)

Progress (Dollar Value)
5% of Total Amount Bid

34% of Total Amount Bid
25% of Total Amount Bid
20% of Total Amount Bid
14% of Total Amount Bid

2% of Total Amount Bid
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Utility Coordinator * 91 Project: R-977A
. Cherokee County

The contractor shall provide a Utility Coordinator to coordinate utility relocations with the
highway project. The Coordinator shall harmonize the utility relocations with the highway
project construction to expedite the project schedule and to maintain the safety of the
workers and roadway users. The Coordinator shall facilitate communications between
parties, i.e. the Contractor’s personnel, the utility owners’ personnel and contractors, and
the Department’s personnel.

Tasks include:

e Facilitating the exchange of information on the status of the work, the upcoming plans,
and the needs of the parties.
Maintaining a schedule of activities and of relationships between the parties.
Documenting the status and events as they occur and the effect of events upon the
parties.

¢ Nurturing decision makers of the parties with information to assure that timely decisions
are made and actions are taken.
Overseeing daily operations and coordinating utility relocations with project construction.
Ensuring compliance with the “One-Call” laws for damage prevention.

ishi H . \\“\".“”//U
Methods for accomplishing the tasks include: \\\\} A CAR Y,

N

e Conducting weekly meetings. S

e Publishing schedules and documents. >, <_:><‘ '

e Publishing minutes of meetings. SEAL v =
e Obtaining and updating “One-Call” tickets. :;%'. 14601 ez
¢ Inspecting for maintenance of utility location markings on the ground.’;q}",@ S S
. 2P+ VOINES O

[ ]

Coordinating the traffic controls of the Contractor and Utility Owners. %,¢ W .. ‘;\‘\e \\\‘i <
Being a clearinghouse for utility related information exchange. 11179 Y

Required documents:

Monthly reports to the Resident Engineer detailing:

Utility relocation activities completed for the month separated by utility owner.
Utility relocation activities planned for the next month separated by utility owner.
An overall assessment of utility relocation progress and the effect on the highway
project.

Critical needs and recommended actions to maintain the contract schedule.

Compensation:

The work of this provision will be paid for at the contract lump sum price for

“Utility Coordinator.” Partial payments will be made on each particular payment estimate
based upon the percentage complete of the utility relocations. The Contractor shall submit
a certified statement each month indicating the percentage of work completed. The
Resident Engineer will determine if the amount indicated is reasonably correct and the
Resident Engineer will pay accordingly on the next partial pay estimate.

Payment will be made under:

Lump Sum
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PROJECT: R-977A
COUNTY: CHEROKEE

PROJECT SPECIAL PROVISIONS
Utility

UTILITIES BY OTHERS:

General:

The following utility companies have facilities that will be in conflict with the
construction of this project:

A. TENNESSEE VALLEY AUTHORITY (TVA)
B. MURPHY POWER

C. VERIZON

D CHEROKEE/MURPHY CABLE

The conflicting facilities of these concerns will be adjusted prior to the date of
availability, unless otherwise noted and are therefore listed in these special provisions for
the benefit of the Contractor. The utility owners will do all utility work listed herein. All
utilities are shown on the plans from the best available information.

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.

Utilities Requiring Adjustment:

A. TVA
1-From (Sta.10+00 to Sta. 24+00, line -LC1B-) the existing 69 KV and 161 KV
aerial line will be relocated by April 15, 2006

2-From (Sta. 39+00 Line —L REV- to end of project) the existing 69 KV aerial
line will be relocated by December 1, 2006
See Utilities by Others Plans for details.

The contact Person of Tennessee Valley Authority is Mr. Ronald D. Skelton Sr.
Project Manager.

B. Murphy Power
Removal of the existing facilities and the proposed installation of power lines and
the 6” conduit crossing line -LC1B- at Sta. 17+60 will be completed by June 15,
2006. See Utilities by Others Plans for details.
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The contact person of Murphy power board is Leroy Coker superintendent

Verizon

1-From (Sta. 10+00 to Sta. 17+35, line -LC1B-), the removal of existing facilities
and the proposed installation of the under ground duct system will be completed 8
months after rough grading. The direct buried cable will be completed 12 months

after rough grading.

2-From (Sta. 17+35 to Sta. 20+50 line —LC1B-) the removal of existing facilities
and the installation of proposed aerial and buried telephone lines will be
completed 90 days after rough grading.

3-From (Sta. 39+45 to Sta. 50+85 line —-LREV-), (Sta. 72+70 to Sta. 75+70 line —
LREV-) and (Sta. 9+55 to Sta. 12+28 line-Y4-), the removal of existing facilities
and the proposed installation of buried and aerial lines will be completed by
August 31, 2005.

4-From (Sta. 75+70 to Sta. 86+00 line -LREV-), (Sta.8+00 to Sta.18+04 line -

Y6-rev.)
the removal of existing facilities and the proposed installation of buried and aerial

lines will be completed by December 31, 2005
See Utilities by Others Plans for details.

Cherokee/Murphy Cable
1-Cherokee / Murphy cable will be relocated to proposed Murphy power poles,
and completed by June 15, 2006. See Utilities by Others Plans for details.
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R-0977A . 229-A

3.0

Coatings (Metallization)”. Coat surfaces to a thickness of 6 mils (0.150 mm) minimum
on all external parts. Repair surfaces that are abraded or damaged after the application
of metallizing in accordance with the Special Provision for “Thermal Sprayed Coatings
(Metallization)”.

e Galvanize all fill plates specified on the plans. Provide anchor bolts and nuts in
accordance with the Standard Specifications.

o Copper alloy conforming to AASHTO M108 Alloy 510, or bronze castings conforming
to AASHTO M107 Alloy 911.

o Lubricant of the solid type and consisting of graphite, metallic substances having
lubricating properties and a lubricating binder. Do not use materials without
lubricating qualities or that promote chemical or electrolytic reactions. Use lubricant
that is integrally molded and compressed into the lubrication recesses to form a dense,
non-plastic lubricant.

e Recesses arranged in a geometric pattern so that successive rows overlap in the
direction of motion and the distance between extremities of recesses is closer in the
direction of motion than that perpendicular to motion. Lubricate the entire bearing area
of all surfaces that have provision for motion by means of these lubricant filled
recesses. Provide a total area of these recesses between 25% and 35% of the total
bearing area of the plate.

o Furnish bearing plates in sizes specified on the drawings. Machine finish all surfaces in
contact with the self lube plates and make sure that the surface roughness does not
exceed 125 micro inches (3.18 microns) when measured in accordance with
ASA Standard B46.1-1955. Also finish the bearing surfaces of the opposing steel
plates as above. Align the tool marks in the direction of motion. Finish the bearing
surfaces so that all machined surfaces are flat within 0.0005 inch per inch (0.0127 mm
per 25 mm) of length and width.

o The coefficient of friction between the copper alloy self-lubricating plates and the steel
plates in contact with them does not exceed 0.10 when subjected to the designed unit
loading and at twice the designed unit loading.

DESIGN

Have the manufacturer design the pin rocker bearings for the loads and movements shown
on the contract plans. However, use the anchor bolt size, length, spacing, masonry and
sliding plate thickness as shown on the contract plans and provide an overall height of the
bearing assembly that is at least the height shown on the contract plans.

Submit eight sets of shop drawings and one set of design calculations for review, comments
and acceptance. Have a North Carolina Registered Professional Engineer check and seal
the shop drawings and design calculations.

After the Engineer reviews the drawings and, if necessary, corrections are made, submit
one 22" x 34" reproducible set of the working drawings.

83
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229-B

4.0 INSTALLATION

Store pin rocker bearings delivered to the bridge site under cover on a platform above the
ground surface. Protect the bearings from injury at all times and, before placing the
bearings, dry and clean all dirt, oil, grease or other foreign substances from the bearing. Do
not disassemble the bearings during installation, except at the manufacturer’s direction.
Place the bearings in accordance with the recommendations of the manufacturer, Contract
Drawings, and as directed by the Engineer. If there is any discrepancy between the
recommendations of the manufacturer, Special Provisions, and Contract Drawings, the
Engineer is the sole judge in reconciling any such discrepancy.

Provide preformed bearing pads under the masonry plates in accordance with
Article 1079-1 of the Standard Specifications.

Do not install any pin rocker bearing before the Engineer approves it.
5.0 BASIS OF PAYMENT

Payment for the bearing assemblies will be at the contract lump sum price bid for “Pin
Rocker Bearing”. Such lump sum price will be full compensation for all materials, tools,
equipment, labor and incidentals necessary to furnish and install the pin rocker bearing
assemblies.
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